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CCR No. 96-0190 Logged Date 2/29/96 Rev. - Request Type CCR

Priority Routine x Urgent Emergency Affected Release Change Class II

Title (description) Operations Concetp for the ECS Project: Part 2B - ECS Release B

Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference

604-CD-002-001

RTM Change Start New Baseline

Problem
Need updates to the draft IDR version of 604 2B document due to comments

Proposed Solution
Provided updates to the draft IDR version of 604 2B document.

Impact Analysis:
Organizations Affected: BOO Contracts ESO FOS M&O x

QA x Rel. A Rel. B x Rel. IR1 MRS x SMO x Subconts

Other

Cost: None Small Medium Large
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None Other

Additional LOC Man-Months

Materials

Originator Chin-Ho Lien (Signed)    Chin-Ho Lien     2/29/96
Signature Date

Office DE Office Manager (Signed)    Paul Fingerman     2/29/96
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (Signed)  R. E. Clinard      3/8/96
Signature Date
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